Monday Tuesday Wednesday  Thursday Friday Monday Tuesday Wednesday  Thursday Friday
8/24/2020 8/25/2020 8/26/2020 8/27/2020 8/28/2020 10/19/2020 10/20/2020 10/21/2020 10/22/2020 10/23/2020
. Defining Final Project X X X PCB Verification &
Begin Week 1 Intro to 477 Mandatory Lab R Begin Week 9 PCB Ordering Mandatory Lab PCB Debugging .
Requirements Proposal Submission
8/31/2020 9/1/2020 9/2/2020 9/3/2020 9/4/2020 10/26/2020 10/27/2020 10/28/2020 10/29/2020 10/30/2020
. Hardware Hardware Functional . .
Begin Week 2 . Mandatory Lab . L Begin Week 10 | Legal & Regulatory| Mandatory Lab | Legal & Regulatory| Legal Analysis
Interfacing Interfacing Specification
9/7/2020 9/8/2020 9/9/2020 9/10/2020 9/11/2020 11/2/2020 11/3/2020 11/4/2020 11/5/2020 11/6/2020
Software
Labor D Discret Discret (0] iew, Reliability & Safet
sl serete Mandatory Lab serete verview Begin Week 11 | Reliability & Safety| Mandatory Lab | Reliability & Safety A . s
(No Break) Components Components Component Analysis
Analysis
9/14/2020 9/15/2020 9/16/2020 9/17/2020 9/18/2020 11/9/2020 11/10/2020 11/11/2020 11/12/2020 11/13/2020
. . . X Ethical &
. . X Bill of Materials, . Ethical Environmental .
Begin Week 4 Power Design Mandatory Lab Power Design . . Begin Week 12 ) . Mandatory Lab Environmental
Electrical Overview Considerations Concerns .
Analysis
9/21/2020 9/22/2020 9/23/2020 9/24/2020 9/25/2020 11/16/2020 11/17/2020 11/18/2020 11/19/2020 11/20/2020
. 5 . X Mechanical . X
Begin Week 5 Firmware Design Mandatory Lab | Hardware Design 1 Overview Begin Week 13 Final Steps Mandatory Lab No Lecture User Manual
9/28/2020 9/29/2020 9/30/2020 10/1/2020 10/2/2020 11/23/2020 11/24/2020 11/25/2020 11/26/2020 11/27/2020
. ) PCB Footprints & ) - - o
Begin Week 6 |Hardware Design 2| Mandatory Lab PCB Assembly Schematic Begin Week 14 No Lecture Thanksgiving Break| Thanksgiving Break| Thanksgiving Break
10/5/2020 10/6/2020 10/7/2020 10/8/2020 10/9/2020 11/30/2020 12/1/2020 12/2/2020 12/3/2020 12/4/2020
. . PCB Layout Draft . .
X Design Review X Senior Design
Begin Week 7 PCB Assembly Mandatory Lab Software Begin Week 15 No Lecture No Lab No Lecture
Lecture . Report
Formalization
10/12/2020 10/13/2020 10/14/2020 10/15/2020 10/16/2020 12/7/2020 12/8/2020 12/9/2020 12/10/2020 12/11/2020
Midterm Design Midterm Design Midterm Design Midterm Design Midterm Design ) . )
Begin Week 16 No Lecture Final Presentations No Lecture No Homework Due

Review

Review

Review

Review

Review

Final Presentations session will be on Wednesday of Finals Week.
(Time and Location TBA)




