ECE 477 – Digital Systems Senior Design Project – Spring 2017
COURSE CALENDAR    
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	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Wk
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday

	1
	Jan 9




	Jan 10
1 - Course Introduction
1:30-2:20
HAMP 1144
	Jan 11
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Jan 12
2 - Defining Requirements
1:30-2:20
HAMP 1144
	Jan 13

#1 Final Project Proposal
	9
	Mar 6


	Mar 7
CS1 - Nest Thermostat
 1:30-2:20
HAMP 1144
	Mar 8
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Mar 9
12 - Legal & Regulatory 1:30-2:20
HAMP 1144
	Mar 10

PCB Verification & Submission Deadline

	2
	Jan 16

MLK Day


	Jan 17
3 - Hardware Interfacing 1:30-2:20
HAMP 1144
	Jan 18
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Jan 19
3 - Hardware Interfacing
1:30-2:20
HAMP 1144
	Jan 20

#2 Functional Specification 
	10
	Mar 13

Spring Break
	Mar 14

Spring Break
	Mar 15

Spring Break
	Mar 16

Spring Break
	Mar 17

Spring Break

	3
	Jan 23


	Jan 24
4 - Discrete Components 1:30-2:20
HAMP 1144
	Jan 25
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Jan 26
4 - Discrete Components 1:30-2:20
HAMP 1144
	Jan 27
#3 Software Overview &   #4 Component Analysis
	11
	Mar 20

 
	Mar 21
12 - Legal & Regulatory
[bookmark: OLE_LINK1][bookmark: OLE_LINK2] 1:30-2:20
HAMP 1144
	Mar 22
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Mar 23
13 - Reliability & Safety
 1:30-2:20
HAMP 1144
	Mar 24

#9 Legal Analysis

	4
	Jan 30

	Jan 31
5 - Power Considerations
1:30-2:20
HAMP 1144
	Feb 1
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Feb 2
5 - Power Considerations
1:30-2:20
HAMP 1144
	Feb 3
#5 Bill of Materials &    #6 Electrical Overview
	12
	Mar 27


	Mar 28
13 - Reliability & Safety
1:30-2:20
HAMP 1144
	Mar 29
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Mar 30
14 - Ethical Considerations
1:30-2:20
HAMP 1144
	Mar 31

#10 Reliability & Safety Analysis


	5
	Feb 6


	Feb 7
6 - Embedded Software
1:30-2:20
HAMP 1144
	Feb 8
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Feb 9
7 - Hardware Design Fund.
1:30-2:20
HAMP 1144
	Feb 10

#7 Mechanical Overview
	13
	Apr 3


	Apr 4
15 - Environmtal Concerns
 1:30-2:20
HAMP 1144
	Apr 5
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Apr 6
 
Case Studies
 1:30-2:20
HAMP 1144
	Apr 7

#11 Ethical & Environmental Impact Analysis

	6
	Feb 13

 

	Feb 14
8 - Hardware Design
1:30-2:20
HAMP 1144
	Feb 15
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Feb 16
9 - Assembly and Soldering
1:30-2:20
HAMP 1144
	Feb 17
Preliminary Schematic & PCB Footprint Library 
	14
	Apr 10


	Apr 11

 Case Studies
1:30-2:20
HAMP 1144
	Apr 12
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Apr 13

Case Studies
1:30-2:20
HAMP 1144
	Apr 14

#12 User Manual

	7
	Feb 20



	Feb 21
10 - PCB Verify and Ordering
1:30-2:20
HAMP 1144
	Feb 22
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Feb 23
11 - Hardware Debugging
1:30-2:20
HAMP 1144
	Feb 24
Preliminary PCB Layout & #8 Software Formalization
	15
	Apr 17

	Apr 18
Presentation
Guidelines
1:30-2:20
HAMP 1144
	Apr 19
MANLAB
7:30-9:30
11:30-1:20
POTR 262
	Apr 20

16 - Next Steps
1:30-2:20
HAMP 1144
	Apr 21
#13 Educational Report &      (opt) Showcase Poster

	8
	Feb 27


	Feb 28

Formal Design
Reviews
 
	Mar 1

Formal Design
Reviews
 
	Mar 2

Formal Design
Reviews
 
	Mar 3

Midterm Peer Evaluation Due
	16
	Apr 24



	Apr 25

	Apr 26

	Apr 27

	Apr 28

Spark Challenge Digital Systems Design Showcase


Final Confidential Peer Review, Revised Educational Report (#13), and Final Project Archive (#14) due Monday, May 1, at 5:00 pm
Formal Design Reviews for each team will be scheduled on Feb. 28 – Mar 2          Final Presentations will be on May 3, 9 AM - NOON & 1 - 4 PM in MSEE 184


